’ ' EXIDE BATTERY SITE

Westgate Trailer Park

4/9/96 - Exide signs consent agreement with SC DHEC for additional soil investigation of
Westgate following the EPA removal in 1994

10/10/96 - SC DHEC approves Work Plan for soil investigation of Westgate
1/31/97 - Exide submits RI Report for Westgate
3/28/97 - SC DHEC comments on RI Report, comments are addressed

4/16/97 - SC DHEC comments to Exide regarding Remediation Plans for the entire site.
Specifically, Exide js told 2000 ppm is not acceptable and they should assume a
minimum of 700 ppm until the final clean-up number for the state is generated.

5/22/97 - SC DHEC informs that remediation at Westgate will be necessary based on the RI
Report and additional sampling by the Department. Exide is informed that a
Remediation Plan specific to Westgate should be submitted and that the clean-up goal
* should be 400 ppm based on EPA recommendation.

6/10/97 - Exide responds back to SC DHEC questioning the 400 ppm action level. Several more
letters are written thru July 1997 continuing to question the action level.

7/16/97 - SC DHEC receives the Remediation Plan for Westgate

8/13/97 - SC DHEC sends out comments on the Remediation Plan, specifically pointing out the
clean-up level problem. The report proposed 2000 ppm, we insist on 400 ppm.
Exide responds with similar letters questioning the basis for the 400 ppm level.

2/3/98 - SC DHEC received correspondence from EPA that 400 ppm is the level they would use
if implementing the clean-up.

4/14/98 - SC DHEC contacts Exide requesting implementation of a soil removal to 400 ppm.
EPA guidance on the 400 ppm level based on IEUBK modeling is included.

4/30/98 - Exide responds to letter, again questioning the 400 ppm level and requests a meeting
which takes place on June 1, 1998. In the meeting, the Department agrees to
allow Exide to conduct their own modeling, but continues to insist on 400 ppm.

7/28/98 - Following the drawn out submission of site specific data, a' modeling report is submitted
which concludes 520 ppm is an appropriate remediation goal.
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8/13/98 - Following a review of the modeling report, EPA is contacted and forwarded a copy of
' the report. Both parties agree that the report contains too many unsupported
variables to concur with the 520 ppm number and that 400 ppm is still the appropriate
goal.

8/31/98 - SC DHEC contacts Exide and explains the questions on the modeling. Based on the
modeling review an additional request for a remediation plan to a 400 ppm level
for lead is made at that time.

9/25/98 - Exide contacts the Department an requests a three party meeting with EPA prior to
making a decision on the Westgate remediation. Subsequent attempts to schedule
this meeting fail over the next several weeks.

10/30/98 - SC DHEC is copied on a letter from Exide to the EPA legal office questioning the
legal support for the 400 ppm remediation level. _



